PropRent

Property Rental Management & Tenant Portal Platform

Chapter 1: Project Planning & Management

Version 1.0

Chapter Author	Asmaa Hany (No-Code System Lead)
Project Team	1. Ahmed Fouda (No-Code Application Lead) 2. Asmaa Hany (No-Code System Lead) 3. Saad Walid (No-Code System Lead) 4. Yara Mokhtar (Delivery Lead) 5. Manar Gomaa (Integrations Lead) 6. Hager Saad (UX & Discovery Lead)
DEPI Deadline	16 October 2026
Baseline Reference Note	Requirements Gathering Specification v1.0 (Chapter 3). Updated baseline: 8 key stakeholders, 8 core user stories, 3 use cases, 20 functional requirements across the 7 core epics (17 Must, 2 Should, 1 Could) and 10 non-functional requirements (30 requirements in total). Scope is deliberately focused following supervisor feedback.

Table of Contents

Document Control . . . 3

1.1 Project Proposal . . . 4

1.1.1 Executive Summary & Overview . . . 4

1.1.2 Project Objectives (SMART) . . . 5

1.1.3 Project Scope . . . 5

1.1.3.1 In-Scope . . . 5

1.1.3.2 Out-of-Scope (Deferred Features) . . . 6

1.2 Project Plan & Schedule . . . 7

1.2.1 Methodology: Agile-Scrum Adapted to DEPI Deliverables . . . 7

1.2.2 Milestones & Deliverables . . . 7

1.2.3 Schedule & Sprint Breakdown . . . 8

1.2.4 Resource Allocation . . . 8

1.3 Task Assignment & RACI Matrix . . . 9

1.3.1 Roles & Responsibilities Overview . . . 9

1.3.2 RACI Matrix . . . 9

1.3.3 Epic Ownership Map . . . 10

1.4 Risk Assessment & Mitigation Plan . . . 11

1.4.1 Risk Assessment Approach . . . 11

1.4.2 Risk Register . . . 11

1.4.3 Risk Heat Map Summary . . . 13

1.4.4 Risk Management Process . . . 13

1.5 Key Performance Indicators (KPIs) . . . 14

1.5.1 Technical Performance Metrics . . . 14

1.5.2 Project Execution KPIs . . . 14

1.5.3 Business & Operational KPIs . . . 15

1.5.4 KPI Governance . . . 15

Appendix A: Traceability to Requirements Gathering Specification v1.0 . . . 16

Purpose of this chapter

This chapter establishes the plan for delivering the 30-requirement baseline defined in Chapter 3 (20 functional and 10 non-functional requirements). It sets out the project proposal and SMART objectives, the Agile plan and DEPI milestones, roles and the RACI matrix, the risk register and the key performance indicators, and traces each element back to the 8 stakeholders, 8 user stories and 3 use cases of the baseline.

Document Control

Chapter	Chapter 1: Project Planning & Management
Version	1.0
Author / Owner	Asmaa Hany (No-Code System Lead)
Contributors	Ahmed Fouda, Saad Walid, Yara Mokhtar, Manar Gomaa, Hager Saad
DEPI Submission Deadline	16 October 2026
Baseline Reference	Requirements Gathering Specification v1.0 (Chapter 3): 8 stakeholders, 8 user stories, 3 use cases, 20 functional requirements across 7 epics (17 Must, 2 Should, 1 Could) and 10 non-functional requirements; 30 requirements in total.
Change Control	Changes to scope or schedule follow the procedure defined in Section 1.2.2.

Baseline rule

This chapter uses the revised Chapter 3 baseline. Legacy requirement counts and IDs from the superseded scope are not valid for planning or acceptance.

1.1 Project Proposal

1.1.1 Executive Summary & Overview

Business context. Residential rental management still relies on spreadsheets, messaging applications, paper leases, phone calls and manual bank transfers. Property managers coordinate units with different lease terms, payment schedules, maintenance histories and communication threads, while owners, tenants and contractors hold partial views of the same information.

PropRent is a web-based Property Rental Management & Tenant Portal Platform that brings the core rental lifecycle (property listings, tenant onboarding, leases, billing, payments, maintenance, communication and reporting) into one role-aware platform. The project scope has been intentionally reduced after supervisor feedback and is governed by the 30-requirement baseline.

ID	Problem	Observable consequence	PropRent response
P1	Fragmentation	Duplicated entry, lost documents, weak audit trail and administrative overhead.	Single system of record for properties, units, leases, documents and tickets; role-aware access (AUTH, PROP, LEASE).
P2	Communication delays	Unresolved defects, dissatisfaction, missed notices and no communication archive.	Structured maintenance tickets, status/SLA visibility and in-app/email notifications (MAINT, COMM).
P3	Financial opacity	Missed due dates, disputed payments, delayed statements and unreconciled transactions.	Automated invoices, secure gateway payments, traceable ledger records and dashboards (FIN, RPT).

Value proposition by the eight key stakeholders

Stakeholder	Value proposition
Tenant / Renter	Pay rent, view lease and receipts, report repairs and track ticket status from one portal.
Property Manager / Leasing Agent	Manage listings, leases, billing and work orders through a central portfolio view.
Property Owner / Landlord	Review income, expenses and occupancy; approve work orders above defined thresholds.
Platform Administrator	Manage users, roles, configuration and auditability securely.
Prospective Tenant / Applicant	Search available listings and submit enquiries without repeated calls.
Maintenance Contractor / Vendor	Access assigned jobs, instructions and media; update progress and record final cost.
Payment Gateway Provider	Exchange tokenised payment requests and securely verified, idempotent webhooks.
Regulatory & Legal Compliance Bodies / Academic Evaluation Committee	Verify lawful data handling, traceability, bounded scope, auditable actions and measurable delivery.

> **Proposed solution at a glance**
>
> A modular, containerised platform with boundaries aligned to the seven epics; integrations use test/sandbox environments and are kept within the committed requirements.

1.1.2 Project Objectives (SMART)

ID	Objective / scope	Measurable target	Deadline
OBJ-1	Core business value across AUTH, PROP, LEASE, FIN, MAINT, COMM and RPT.	100% of 17 Must-Have and 100% of 2 Should-Have requirements (19 committed FRs) delivered across all 7 epics.	30 Nov 2026
OBJ-2	Rent billing automation: FR-FIN-01, FR-FIN-03, FR-COMM-01.	Active-lease invoices generated automatically; no duplicate invoices; in-app/email notifications issued for key billing events.	Staging by 20 Nov 2026
OBJ-3	Maintenance SLA tracking: FR-MAINT-01, FR-MAINT-02, FR-MAINT-03.	Every ticket has a unique ID and timestamped lifecycle; priority/SLA status is visible and breaches are flagged.	Staging by 20 Nov 2026
OBJ-4	Audit-proof financial records: FR-FIN-02, FR-AUTH-03, NFR-SEC-03, NFR-REL-01.	Payment events are traceable, gateway callbacks are safely reconciled, and daily ledger reconciliation has zero unexplained variance.	Final test report by 2 Dec 2026
OBJ-5	Quality and delivery discipline.	All four DEPI milestones met; committed scope traceable to tests; no unresolved critical/high security findings at release.	Final presentation 4 Dec 2026

1.1.3 Project Scope

1.1.3.1 In-Scope

The functional scope is exactly the summary baseline in Chapter 3, Section 3.9. The 20 functional requirements are distributed across seven epics as follows.

Epic	Code	Must	Should	Could	Won't	Total
Authentication, RBAC & Profile	AUTH	3	0	0	0	3
Property & Unit Listing	PROP	3	0	0	0	3
Tenant Onboarding, Lease & Documents	LEASE	3	0	0	0	3
Financial Engine & Payments	FIN	2	1	0	0	3
Maintenance & Work Orders	MAINT	3	0	0	0	3
Notifications & Communication	COMM	1	1	0	0	2
Reporting & Analytics	RPT	2	0	1	0	3
Total		**17**	**2**	**1**	**0**	**20**

Committed scope

All 17 Must-Have and 2 Should-Have requirements (19 functional requirements), plus the 10 core non-functional requirements: NFR-PERF-01 to NFR-PERF-03, NFR-SEC-01 to NFR-SEC-03, NFR-USA-01 to NFR-USA-02, NFR-REL-01 and NFR-MNT-01.

Scope handling rules

- **Must-Have (17):** mandatory for the final demonstration.
- **Should-Have (2):** committed and delivered after related Must-Haves.
- **Could-Have (1):** not committed; only considered if capacity remains.
- **Won't-Have:** explicitly deferred features listed below and not counted in the 20-FR baseline.

1.1.3.2 Out-of-Scope (Deferred Features)

Deferred feature	Reason for deferral
Social login & Enterprise SSO	Not required for the core MVP; adds identity-provider integration and testing.
Syndication to third-party portals	Depends on external portal agreements and APIs outside project control.
Automated tenant screening	Requires regulated providers, consent flows and legal review.
Native accounting-system integration	Vendor-specific mapping and reconciliation are beyond the bounded baseline.
IoT sensor-triggered tickets	Requires smart-building hardware and device integration.
Automatic message translation	Requires external translation services and quality assurance.
Predictive analytics	Requires historical data and ML engineering beyond the project timeframe.
SMS & push notifications	Deferred; committed notifications use in-app and email.
Bulk CSV import	Deferred to avoid scope expansion.

Additional exclusions

Real-time WebSocket chat (standard threaded messaging under FR-COMM-02 is sufficient), production-grade legal certification, live real-money payment processing and live regulatory filings. Payment processing will use sandbox/test mode. The nine deferred features above match the Won’t-Have list in Chapter 3, Section 3.9.

1.2 Project Plan & Schedule

1.2.1 Methodology: Agile-Scrum Adapted to DEPI Deliverables

PropRent follows Scrum with dual-track delivery: documentation milestones run in parallel with iterative software implementation. Documentation and architecture decisions feed the sprint backlog, while the fixed DEPI dates govern delivery.

Element	PropRent approach
Sprint length	Sprint 0 and Sprints 1–2 are time-boxed; Sprint 3 closes the committed implementation scope; Sprint 4 is stabilisation.
Product Owner	Ahmed Fouda (No-Code Application Lead): owns and prioritises the backlog.
Scrum Master / Delivery	Yara Mokhtar (Delivery Lead): facilitates ceremonies, removes blockers and tracks delivery.
System / Documentation Lead	Asmaa Hany: owns Chapter 1, Chapter 2, Chapter 3 and System Analysis & Design traceability.
Backlog	Every backlog item traces to US-01 through US-08 and UC-01 through UC-03, where applicable.
Ceremonies	Sprint planning, brief daily stand-up, sprint review/demo and retrospective.
Definition of Ready	Requirement ID, acceptance criteria, user-story/use-case traceability and an estimate.
Definition of Done	Acceptance criteria demonstrated; tests pass; security checks reviewed; staging deployment completed; documentation updated.

1.2.2 Milestones & Deliverables

Milestone	Date	Deliverable / acceptance criteria	Lead
M1 – Requirements Gathering	16 Oct 2026	Requirements Gathering Specification v1.0 (8 stakeholders, 8 user stories, 3 use cases, 20 FRs, 10 NFRs).	Asmaa Hany
M1 – Planning & Literature Review	16 Oct 2026	Chapter 1 planning, risk register, KPIs and literature review completed and consistent with baseline.	Asmaa Hany
M2 – System Analysis & Design	6 Nov 2026	Architecture, ERD/data dictionary, API contracts, UML and UX artefacts reviewed; every Must-Have mapped to design.	Asmaa Hany / Saad Walid
M3 – Implementation	30 Nov 2026	17/17 Must-Haves and 2 Should-Haves running on staging by 30 Nov 2026; code freeze and demo data ready.	Ahmed Fouda
M4 – Final Presentation, Testing & Reports	4 Dec 2026	Test report, traceability matrix, final documentation, rehearsed demo and presentation submitted.	Yara Mokhtar / Manar Gomaa

Change control

A written request must state rationale and scope/schedule/risk impact; the Application Lead, System Leads and Delivery Lead review it; supervisor approval is required when a DEPI milestone is affected; approved changes update both the specification and this plan with a version increment.

1.2.3 Schedule & Sprint Breakdown

Sprint / period	Primary scope	Requirements / exit condition
Sprint 0 · 12–23 Oct	Foundation: repository, environments, CI/CD skeleton, database migration setup and container baseline.	Infrastructure ready for feature work.
Sprint 1 · 26 Oct–6 Nov	AUTH and PROP.	FR-AUTH-01 to FR-AUTH-03; FR-PROP-01 to FR-PROP-03. Design sign-off on 6 Nov.
Sprint 2 · 9–20 Nov	LEASE, FIN and MAINT.	FR-LEASE-01 to FR-LEASE-03; FR-FIN-01 to FR-FIN-03; FR-MAINT-01 to FR-MAINT-03.
Sprint 3 · 23–30 Nov	COMM, RPT, cross-epic integration and code freeze.	FR-COMM-01 to FR-COMM-02; FR-RPT-01 to FR-RPT-02; complete committed Should-Haves. FR-RPT-03 (Could-Have) only if capacity remains.
Sprint 4 · 1–3 Dec	Stabilisation, regression, performance/security validation and demo rehearsal.	Evidence package ready for M4.

1.2.4 Resource Allocation

Environment / resource	Purpose	Baseline mapping
Local Docker environment	Reproducible setup for development and handover.	NFR-MNT-01
CI pipeline	Automated build, tests and dependency/security checks where available.	NFR-MNT-01; NFR-SEC-01/02
Staging	Production-equivalent integration, performance and UAT; sandbox credentials only.	NFR-PERF-01/02/03; NFR-SEC-03
Container hosting	Deployable containerised application tier; scale within available student/free-tier resources.	NFR-PERF-03; NFR-MNT-01
Managed relational database	Transactional storage for lease and ledger records; automated backup/restore configuration.	NFR-REL-01
Object storage	Property and maintenance media, signed documents and controlled access.	NFR-SEC-01; NFR-PERF-01
Secrets manager / KMS and RBAC	Protect credentials and encryption keys; enforce least-privilege access.	NFR-SEC-01; NFR-SEC-02
Stripe or equivalent payment sandbox	Test tokenised payments and signed/idempotent webhooks; no real-money transactions.	NFR-SEC-03
Email and e-signature sandbox	Test transactional emails and lease-signature callbacks; no SMS/push scope.	FR-COMM-01; FR-LEASE-02/03

1.3 Task Assignment & RACI Matrix

1.3.1 Roles & Responsibilities Overview

Team member	Role	Ownership / responsibility
Ahmed Fouda	No-Code Application Lead / Product Owner	Application workflows, frontend, backlog priority and acceptance of user-facing functionality.
Asmaa Hany	No-Code System Lead / System & Documentation Lead	Foundational ownership of Chapter 1, Chapter 2, Chapter 3 (20-page Specification v1.0 with 20 FRs and 10 NFRs) and System Analysis & Design; requirements traceability and consolidated documentation.
Saad Walid	No-Code System Lead	Architecture, backend/API, data model, RBAC and financial-domain implementation support.
Yara Mokhtar	Delivery Lead / Scrum Master	Sprint coordination, CI/CD, QA, risk monitoring, release readiness and delivery KPIs.
Manar Gomaa	Integrations Lead	Payment gateway, e-signature, notification/email and storage integration; retries, callbacks and integration tests.
Hager Saad	UX & Discovery Lead	Discovery, wireframes, prototypes, accessibility and usability testing.

1.3.2 RACI Matrix

R = Responsible; A = Accountable; C = Consulted; I = Informed. A/R means one person is both accountable and responsible. Every deliverable has exactly one accountable owner.

Deliverable	Ahmed	Asmaa	Saad	Yara	Manar	Hager
Project Planning & Management	C	A/R	C	R	I	I
Literature Review	C	A/R	R	I	R	C
Requirements Specification	C	A/R	R	C	C	C
Architectural Design (architecture, ERD, API, UML)	C	A/R	R	I	C	C
UI/UX Prototypes	C	C	I	I	I	A/R
Frontend & Responsive Web Client	A/R	I	C	I	C	R
Backend APIs & Financial Engine	R	C	A/R	I	C	I
Third-Party Integrations	C	C	R	C	A/R	I
CI/CD Pipeline	C	I	C	A/R	R	I
QA & Automated Testing	R	C	R	A/R	R	C
Final Documentation & Presentation	R	A/R	R	R	R	R

Accountability note

Asmaa Hany is accountable for foundational planning, literature, requirements, design and the final documentation package. Functional implementation, integration, delivery and UX work retain their corresponding accountable leads.

1.3.3 Epic Ownership Map

Epic	Lead	Supporting members
Epic 1 (AUTH)	Saad Walid	Ahmed Fouda, Hager Saad
Epic 2 (PROP)	Ahmed Fouda	Saad Walid, Hager Saad
Epic 3 (LEASE)	Asmaa Hany	Saad Walid, Ahmed Fouda
Epic 4 (FIN)	Hager Saad	Manar Gomaa, Yara Mokhtar
Epic 5 (MAINT)	Yara Mokhtar	Manar Gomaa, Saad Walid
Epic 6 (COMM)	Manar Gomaa	Ahmed Fouda, Hager Saad
Epic 7 (RPT)	Saad Walid	Asmaa Hany, Ahmed Fouda

1.4 Risk Assessment & Mitigation Plan

1.4.1 Risk Assessment Approach

Risks are assessed by probability (P) and impact (I), each rated Low, Medium or High. The Delivery Lead and Asmaa Hany review the register at each sprint retrospective; high-impact items are reviewed during sprint planning and escalated when their trigger occurs.

1.4.2 Risk Register

ID	Category	Risk description	P	I	Mitigation / contingency and traceability	Owner
R-01	External integration	Webhook idempotency failure may cause duplicate charges or ledger postings.	M	H	Use invoice-bound idempotency keys, verify webhook signatures/timestamps, deduplicate event IDs and reconcile pending payments. Test replay and out-of-order events; correct only with compensating entries. Refs: FR-FIN-02, FR-FIN-03, NFR-SEC-03.	Manar Gomaa
R-02	Technical / finance	Ledger imbalance from rounding, partial payments or concurrent updates.	M	H	Use transactional ledger updates, defined minor-unit rounding, invariant checks and scheduled reconciliation; freeze postings and reverse with an audit trail if an imbalance occurs. Refs: FR-FIN-02, NFR-REL-01.	Saad Walid
R-03	External integration	E-signature provider downtime or missing callback leaves a lease pending.	M	M	Use retry/backoff and status polling; test sandbox callback failures and document a controlled manual contingency. Refs: FR-LEASE-02, FR-LEASE-03, UC-03 flow E2.	Manar Gomaa
R-04	Technical / media	Large photos/videos slow uploads or exhaust storage.	M	M	Apply upload type/size limits, direct object storage, asynchronous scanning and upload monitoring; temporarily restrict uploads if queues back up. Refs: FR-MAINT-01, NFR-PERF-01.	Manar Gomaa
R-05	Operational / scope	Requests for extra accounting, portal integrations or analytics expand the MVP.	H	M	Enforce MoSCoW baseline of 20 FRs and 10 NFRs; freeze Won't-Have items and route changes through formal approval. Refs: Chapter 3 baseline; deferred feature list.	Asmaa Hany
R-06	Timeline / resource	Delivery of 17 Must-Have and 2 Should-Have requirements by 30 Nov with a six-person team.	H	H	Build Must-Haves first, use vertical slices, monitor sprint velocity and defer uncommitted Could-Have work. Escalate schedule risks early and apply approved trade-offs.	Yara Mokhtar
R-07	Timeline / resource	Documentation, design and implementation overlap near fixed DEPI deadlines.	H	M	Use dual-track planning, maintain an explicit documentation backlog and review milestone readiness weekly. Escalate slippage to supervisor early.	Asmaa Hany
R-08	Timeline / resource	Team member absence or knowledge silos interrupt delivery.	M	H	Assign backups, document decisions, use peer review and redistribute work using RACI. Reduce sprint scope only through approved change control.	Yara Mokhtar
R-09	Technical / security	Broken access control or IDOR exposes another tenant's or owner's data.	M	H	Apply server-side RBAC and object-level ownership checks on every request; test forbidden cross-account access and log attempts. Refs: FR-AUTH-03, NFR-SEC-02.	Saad Walid

ID	Category	Risk description	P	I	Mitigation / contingency and traceability	Owner
R-10	Technical / performance	Billing-day peaks degrade response time or availability at 2,000 concurrent users.	M	M	Test to the baseline of 2,000 concurrent users; monitor API p95, index queries and scale stateless app/workers within available resources. Refs: NFR-PERF-02, NFR-PERF-03.	Yara Mokhtar
R-11	External integration	Email delivery failure or provider rate limits delay notices.	M	L	Queue and retry transactional emails, monitor failures and show critical notices in the in-app portal. Stay within the scoped in-app/email channels. Refs: FR-COMM-01.	Manar Gomaa
R-12	External integration	Sandbox limitations, API changes or trial expiry block integration tests.	M	M	Start integration spikes early, pin supported API/SDK versions, keep contracts documented and use mocks for demo continuity.	Manar Gomaa
R-13	Technical / security	Vulnerable dependencies or leaked secrets compromise the application.	M	H	Keep secrets out of source control, use managed secret/key storage and review dependency/configuration scans; block release for unresolved critical findings. Refs: NFR-SEC-01, NFR-SEC-02.	Yara Mokhtar
R-14	Operational / reliability	Database or cloud failure loses demo data or interrupts staging.	L	H	Configure automated database backups, verify restoration and keep reproducible seed data and a local container fallback. Ref: NFR-REL-01.	Yara Mokhtar
R-15	Operational / usability	Mobile usability or accessibility defects appear late.	M	M	Validate responsive flows early, run accessibility checks and usability sessions, prioritising rent payment and maintenance request journeys. Refs: NFR-USA-01, NFR-USA-02.	Hager Saad
R-16	Operational / compliance	Privacy, retention or auditability requirements are missed.	L	M	Minimise personal data, restrict access by role, document retention assumptions and use synthetic data in non-production environments. Refs: NFR-SEC-01, NFR-SEC-02, NFR-SEC-03.	Asmaa Hany

P = probability, I = impact; L = Low, M = Medium, H = High.

1.4.3 Risk Heat Map Summary

Probability ↓ / Impact →	Low	Medium	High
High	—	R-05, R-07	R-06 (critical)
Medium	R-11	R-03, R-04, R-10, R-12, R-15	R-01, R-02, R-08, R-09, R-13
Low	—	R-16	R-14

The register contains 16 risks: 1 critical (R-06), 5 medium-probability/high-impact, 2 high-probability/medium-impact, and the remainder medium or low exposure.

1.4.4 Risk Management Process

1. Identify risks at sprint planning, retrospectives and architecture reviews.
2. Assess probability and impact.
3. Assign a named owner and mitigation.
4. Monitor weekly and escalate triggers (for example, velocity below plan for two sprints).
5. Review, close or update risks at every milestone.

1.5 Key Performance Indicators (KPIs)

KPI targets are derived from the current 10-NFR baseline where applicable. Operational and business indicators are evaluated with seeded data and usability/UAT sessions; they are project targets rather than claims of production performance.

1.5.1 Technical Performance Metrics

KPI	Metric	Target	Requirement / measurement
KPI-T1	Dashboard/listing LCP	< 2.5 s on simulated 4G	NFR-PERF-01; Lighthouse/WebPageTest
KPI-T2	API response time p95	< 500 ms excluding third-party calls	NFR-PERF-02; load test
KPI-T3	Concurrent authenticated users	2,000 users; error rate < 1%	NFR-PERF-03; load/stress test
KPI-T4	Encryption and access-control checks	TLS 1.3 / AES-256 at rest; 100% endpoint authorization tests	NFR-SEC-01, NFR-SEC-02; config scan/test suite
KPI-T5	Payment data exposure	No card data stored on PropRent servers	NFR-SEC-03; data-flow review
KPI-T6	Availability and recoverability	99.9% monthly uptime; RPO ≤ 15 min; RTO ≤ 4 h	NFR-REL-01; monitoring and restore drill
KPI-T7	Mobile accessibility	WCAG 2.1 AA; Lighthouse/axe score ≥ 90	NFR-USA-01; automated + manual audit
KPI-T8	Core tenant task efficiency	Rent payment in at most 4 clicks from login	NFR-USA-02; usability test
KPI-T9	Portability / API documentation	Docker build and OpenAPI 3.0 docs pass review	NFR-MNT-01; CI build and architecture review

1.5.2 Project Execution KPIs

KPI	Definition	Target
KPI-P1	Sprint velocity: completed story points and variance from rolling average.	Establish in Sprint 1; thereafter variance within ±20%.
KPI-P2	On-time milestones: milestones completed on or before 16 Oct, 6 Nov, 30 Nov and 4 Dec 2026.	4 of 4 (100%).
KPI-P3	Scope delivery: committed functional requirements accepted on staging.	19 of 19 committed FRs by 30 Nov 2026.
KPI-P4	Traceability: requirements linked to design, implementation and tests.	100% of committed FRs and all 10 NFRs mapped to verification.
KPI-P5	Release defects: open critical security or blocking defects at release.	Zero unresolved critical/high security findings; zero blocking defects.
KPI-P6	CI and review health: changes reviewed and required checks completed.	100% of merged changes follow agreed review/check process.
KPI-P7	Risk trend: high-priority open risks per sprint.	Non-increasing trend after Sprint 2.

1.5.3 Business & Operational KPIs

KPI	Definition	Target (UAT / demonstration)
KPI-B1	User activation: invited users activate and complete a core task.	≥ 80% of pilot/test users.
KPI-B2	Online payment self-service: invoices paid online versus manually recorded.	≥ 85% of eligible test invoices.
KPI-B3	Invoice automation: invoices generated without manual intervention.	100% of eligible active-lease invoices in test data.
KPI-B4	Maintenance workflow: tickets move through submission, assignment and verification.	100% of test tickets have unique IDs and visible status history.
KPI-B5	Task efficiency: tenant pays rent and submits maintenance request.	Rent in ≤ 4 clicks; maintenance request in under 3 minutes.
KPI-B6	Owner reporting: owner statement for permitted property data.	Generated within 10 seconds, per FR-RPT-02.

1.5.4 KPI Governance

Data sources and ownership

Data sources: CI reports, load-test results, accessibility audits, task-board metrics and usability sessions. Technical KPIs are reviewed at sprint reviews; execution KPIs weekly; business KPIs during UAT. Yara Mokhtar and Saad Walid coordinate technical measures; Yara owns execution reporting; Hager Saad and Ahmed Fouda coordinate usability/business measures; Asmaa Hany consolidates KPI evidence for the 4 Dec 2026 final package.

Appendix A: Traceability to Requirements Gathering Specification v1.0

Chapter 1 element	Requirements baseline reference
Objectives OBJ-1 to OBJ-5	Seven epics AUTH, PROP, LEASE, FIN, MAINT, COMM, RPT; current FR and NFR identifiers.
Scope table	Chapter 3 Section 3.9: 17 Must, 2 Should, 1 Could, 0 Won't; 20 FR total.
Committed scope	19 functional requirements plus NFR-PERF-01 to 03, NFR-SEC-01 to 03, NFR-USA-01 to 02, NFR-REL-01 and NFR-MNT-01.
Stakeholder alignment	Eight stakeholders: Tenant / Renter, Property Manager / Leasing Agent, Property Owner / Landlord, Platform Administrator, Prospective Tenant / Applicant, Maintenance Contractor / Vendor, Payment Gateway Provider, Regulatory & Legal Compliance Bodies / Academic Evaluation Committee.
User story / use case traceability	US-01 through US-08; UC-01 maintenance request, UC-02 rent payment and invoicing, UC-03 lease renewal and electronic signature.
Risk register	R-01 to R-16 mapped to current functional/non-functional IDs and use-case exception flow where applicable.
KPIs	NFR-PERF-01 to 03; NFR-SEC-01 to 03; NFR-USA-01 to 02; NFR-REL-01; NFR-MNT-01.
Deferred features	Social login and enterprise SSO, syndication to third-party portals, automated tenant screening, native accounting-system integration, IoT sensor-triggered tickets, automatic message translation, predictive analytics, SMS and push notifications and bulk CSV import (Chapter 3, Section 3.9).

End of Chapter 1